## 15-313 HW2 Gantt



	Task Name	Start Date	End Date				ug 3	1				Sep 7				Sep		
				S	М	T	W	Т	F S	S S	M	T W T F	S	S	М			F S
1	Entire Project Duration	09/04/14	09/16/14														Intire	Project D
2	Admin	09/04/14	09/16/14				l									A	Admin	
3	Meet Everyone	09/04/14	09/04/14						Meet	Every	one							
4	Assign Roles	09/07/14	09/07/14								Ass	sign Roles						
5	Turn In Work	09/16/14	09/16/14													Т	urn lı	n Work
6	Process	09/07/14	09/08/14									Process						
7	Get Everyone Setup on GitHub	09/07/14	09/07/14								Get	t Everyone Setup	on Gi	itHub	<u> </u>			
8	GitHub Issue Tracker	09/08/14	09/08/14								+	GitHub Issue Tra	cker					
9	Setup Repository with Directions	09/08/14	09/08/14									Setup Repository	/ with	ı Dire	ctions	s		
10	Planning Documents	09/06/14	09/09/14									Planning Do	cume	ents				
11	■ Time Plan	09/06/14	09/08/14									Time Plan						
12	Detailed Task List	09/06/14	09/06/14							De	tailed	l Task List						
13	Milestones	09/07/14	09/07/14								Mile	estones						
14	Dependencies	09/07/14	09/07/14								Der	pendencies						
15	Gantt Chart	09/08/14	09/08/14								1	Gantt Chart						
16	Risk Assesment	09/07/14	09/07/14								Ris	k Assesment						
17	Process Plan	09/09/14	09/09/14									Process Pla	n					
18	Compile Design Documents	09/09/14	09/09/14									Compile Des	sign [	Docui	ments	s		
19	■ DB	09/07/14	09/10/14									DB						
20	Design	09/07/14	09/07/14								Des	sign			$\Box$			
21	ER Diagram	09/07/14	09/07/14								ER	Diagram						
22	Implementation	09/08/14	09/10/14									Impleme	entat	ion				
23	MySQL setup	09/08/14	09/10/14									MySQL	setu	р				
24	Add test data	09/10/14	09/10/14									Add tes	t data	а				
25	■ Frontend	09/07/14	09/09/14									Frontend						
26	Design	09/07/14	09/07/14								Des	sign						
27	Wireframes	09/07/14	09/07/14								Wir	eframes						
28	Implementation	09/08/14	09/09/14									Implementat	jon.					
29	Static HTML, CSS	09/08/14	09/08/14									Static HTML, CS	s					
													-					

	Task Name		End	Aug 31									Sep 7					Sep 14					
		Date	Sep 7   Sep 14	Г	FS																		
30	Fancy Django Integration	09/08/14	09/09/14											Fanc	/ Djan	go Ir	ntegra	tion					
31	Calendar Integration	09/08/14	09/08/14										Cal	endar	Integra	ation	ı						
32	Backend	09/07/14	09/12/14											<b>■</b> Ba	Backend								
33	Design	09/08/14	09/08/14										Des	ign									
34	Network Diagram	09/08/14	09/08/14										Net	work [	Diagrai	m							
35	Implementation	09/07/14	09/12/14													Im	pleme	entat	ion				
36	Cloud Setup	09/07/14	09/12/14													CI	oud S	etup					
37	Register Users	09/07/14	09/10/14											F	Registe	er Us	sers						
38	Write General Event Functions	09/07/14	09/10/14											١	Vrite G	3ene	ral Ev	ent l	unct	ions			
39	Flesh out integration with front end	09/10/14	09/12/14													FI	esh oı	ut int	egrat	ion wi	th fro	ont end	
40	■ Testing	09/09/14	09/14/14													Testing							
41	Test Planning	09/09/14	09/12/14													Te	est Pla	nnin	g				
42	Unit Testing	09/13/14	09/14/14															Uni	t Tes	ting			
43	Validation Testing	09/13/14	09/13/14														Val	idatio	on Te	sting			
44	UI Testing	09/13/14	09/13/14													+	UI <sup>-</sup>	Гesti	ng				
45	<ul><li>Documentation</li></ul>	09/09/14	09/14/14									J	1					Doo	cume	ntatio	1		
46	User Guide	09/09/14	09/14/14															Use	er Gu	ide			
47	Admin Setup	09/09/14	09/14/14															Adr	nin S	etup			